
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/02/2014

to 08/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0005

09/03/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-20/SR 402 

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

09/20/2013

10/04/2013

10/23/2013

10/25/2013

11/19/2013

07/29/2014

00/00/0000

249 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 111.65

278 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,187,887.40

$3,187,887.40

$339,838.87

89.70%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004778      $3,187,887.40 $3,187,887.40 $339,838.87 89.34% $1,505,125.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/02/2014

to 08/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0005

09/03/2014

Project Number: M004778      VARIOUS LOCATIONS - PAVEMENT MARKINGS

 

M004778                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,287,510.03 $1,074,651.47 $1,212,858.56

Non-Participating $571,877.50 $268,662.86 $303,214.64

Total Earnings $2,859,387.53 $1,343,314.33 $1,516,073.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,859,387.53 $1,343,314.33 $1,516,073.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,339.00)

Total: $2,848,048.53 $1,342,923.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,505,125.20

($10,948.00)($391.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/02/2014

to 08/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0005

09/03/2014

Project Number M004778      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .455

 380905.000 .216

M004778

 

.671 $82,275.48 $255,587.26

0020 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  16.000 45.000

 150.000 .000

 

 

45.000 $.00 $6,750.00

0035 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  7.000 24.000

 350.000 .000

 

 

24.000 $.00 $8,400.00

0045 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  185.000 770.000

 20.000 .000

 

 

770.000 $.00 $15,400.00

0050 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  1.800 .000

 3500.000 2.660

 

 

2.660 $9,310.00 $9,310.00

0055 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  1.600 .000

 3500.000 1.710

 

 

1.710 $5,985.00 $5,985.00

0060 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 4.000 .000

 2450.000 2.990

 

 

2.990 $7,325.50 $7,325.50

0065 654-1003     RAISED PVMT MARKERS TP 3 EA  6,270.000 .000

 5.000 6,270.000

 

 

6,270.000 $31,350.00 $31,350.00

0095 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  50,160.000 7,401.000

DE, WHITE 5.940 20,905.000

 

 

28,306.000 $124,175.70 $168,137.64



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/02/2014

to 08/25/2014

Rpt-ID: RCPESPRJ

Contract ID: B14665-13-000-0

Estimate Summary By Project

Estimate Number: 0005

09/03/2014

Project Number M004778      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 657-9210     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  27.100 13.353

E, WHITE 15682.000 12.320

 

 

25.673 $193,202.24 $402,603.99

0105 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  26.700 14.589

E, YELLOW 15682.000 12.130

 

 

26.719 $190,222.66 $419,007.36

0110 657-9430     WET REFLECTIVE PREFORMED SKIP PVMT MARKING,8 IN, CONTRAST (BGLM 63.000 35.520

LACK-WHITE) 9768.000 25.240

 

 

60.760 $246,544.32 $593,503.68

0115 657-9535     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG,  ARROW TP 2, WHITEA  29.000 5.000

E, TP PB-WR 1500.000 46.000

 

 

51.000 $69,000.00 $76,500.00

0125 656-5550     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLM  39.300 .985

 2112.000 .000

 

 

.985 $.00 $2,080.32

0130 657-9150     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 8 INCH WIDLF  129,360.000 47,030.000

E, WHITE 4.150 117,002.000

 

 

164,032.000 $485,558.30 $680,732.80

0150 657-9180     WET REFLECTIVE PREFORMED SKIP PAVEMENT MARKINGS, 8 IN WIDE, LF  37,488.000 .000

WHITE 2.950 720.000

 

 

720.000 $2,124.00 $2,124.00

0155 657-9515     WET REFLECTIVE PREFORMED PAVEMENT MARKINGS, WORDS OR SYMBOLSEA  26.000 17.000

 1500.000 46.000

 

 

63.000 $69,000.00 $94,500.00

Category Amount: $1,516,073.20 $2,779,297.55

Project Total Amount: $1,516,073.20 $2,859,387.53


